

Project Tasks		2015				2016								2017								2018									
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
STUDY ELEMENTS	Facility & Environmental Inventory	[Bar]																													
	Aviation Forecasts			[Bar] <i>FAA Review</i>																											
	Facility Requirements					[Bar]																									
	Alternatives Analysis & Review										[Bar] <i>FAA Review</i>																				
	Financial & Implementation Plan																			[Bar]											
	Land Use Compatibility																			[Bar]											
	Airport Layout Plan & eALP																			[Bar] <i>FAA Review</i>											
OUTREACH	Focus Groups Outreach		●							●														●							
	Agency Meetings (FAA/NDAC)					●				●														●					●		
	Public Open House									●																					
<i>Deliverables</i>					△	△				△					△								△	△					△		

\*Schedule depicts estimated FAA review periods

Updated: September 11, 2015

- Project Meeting
- Public Meeting
- △ Document Deliverable